

October 1, 2025

The Honorable Scott Wiener, Chair Joint Legislative Budget Committee 1020 N Street, Room 553 Sacramento, CA 95814

SUBJECT: 2024-25 Report to the Legislature on the California State Payroll System Project

Dear Senator Wiener:

The State Controller's Office (SCO) respectfully submits the 2024-25 Report to the Legislature on the California State Payroll System Project (Project).

The 2025 Budget Act requires the SCO to provide the Legislature with an annual report on the Project specifying the dollars expended in the previous fiscal year and over the life of the project and any known savings that have occurred in the prior fiscal year. This annual report details the requested information as well as final dollars expended on the Project in 2024-25 back to 2016-17 for historical reference. SCO received Stage 4 Project Readiness and Approval from the California Department of Technology on January 17, 2025, and executed a contract with a Solution Integrator on March 13, 2025. The project team is working to complete Project Planning, Design Planning, and Scope Validation prior to beginning phase one of the Design, Development, Configuration and Implementation (DDCI) activities in early 2026.

If you have any questions regarding this information, please call Jennifer Burkett, Project Director, at (916) 322-4362.

Sincerely,

CATHY LEAL

Chief Operating Officer

Enclosures

cc: Senator Benjamin Allen, Joint Legislative Budget Committee Senator Christopher Cabaldon, Joint Legislative Budget Committee Senator John Laird, Joint Legislative Budget Committee Senator Roger W. Niello, Joint Legislative Budget Committee Senator Rosilicie Ochoa Bogh, Joint Legislative Budget Committee The Honorable Scott Wiener October 1, 2025 Page 2

Senator Laura Richardson, Joint Legislative Budget Committee

Senator Dr. Akilah Weber Pierson, Joint Legislative Budget Committee

Assembly Member Jesse Gabriel, Vice-Chair, Joint Legislative Budget Committee

Assembly Member Dawn Addis, Joint Legislative Budget Committee

Assembly Member David A. Alvarez, Joint Legislative Budget Committee

Assembly Member Steve Bennett, Joint Legislative Budget Committee

Assembly Member Heath Flora, Joint Legislative Budget Committee

Assembly Member Dr. Corey A. Jackson, Joint Legislative Budget Committee

Assembly Member Joe Patterson, Joint Legislative Budget Committee

Assembly Member Sharon Quirk-Silva, Joint Legislative Budget Committee

Assembly Member Matt Haney, Assembly Budget Subcommittee #5

Assembly Member Liz Ortega, Assembly Budget Subcommittee #5

Assembly Member Greg Wallis, Assembly Budget Subcommittee #5

Assembly Member Christopher M. Ward, Assembly Budget Subcommittee #5

Senator Lola Smallwood-Cuevas, Senate Budget and Fiscal Review Subcommittee #4

Craig Wilson, Senate Republican Leader's Office

Paul Dress, Assembly Republican Caucus

Katja Townsend, Assembly Republican Leader's Office

Elisa Wynne, Staff Director, Senate Budget Subcommittee #4

Jessica Uzarski, Consultant, Senate Budget Subcommittee #4

Christian Griffith, Chief Consultant, Assembly Budget Subcommittee #5

Carolyn Chu, Deputy Legislative Analyst, State and Local Finance, Legislative Analyst's Office

Ann Hollingshead, Principal Fiscal and Policy Analyst, Legislative Analyst's Office

Nick Shroeder, Privacy, Security, and Technology Analyst, Legislative Analyst's Office

Xin Ma, Privacy, Security, and Technology Analyst, Legislative Analyst's Office

Joe Stephenshaw, Director, Department of Finance

Thomas Todd, Program Budget Manager, Department of Finance

Lisa Mierczynski, Assistant Program Budget Manager, Department of Finance

Matt Aguilera, Principal Program Budget Analyst, Department of Finance

Tuyen Le, Finance Budget Analyst, Department of Finance

Chinyere Emodi, State Chief Project Officer, Department of Technology

Tony Molina, Project Approval and Oversight Branch Chief, Department of Technology

Anooja Tandon, Project Approval and Oversight Branch Chief, Department of Technology

Jennifer Burkett, California State Payroll System Project Director, State Controller's Office

Brandon Rutschmann, California State Payroll System Project Director, Department of Human

Resources

Lisa Dean, Acting Chief, Personnel and Payroll Services Division, State Controller's Office Jennifer Chavez, Chief, Administration and Disbursements Division, State Controller's Office Sierra Losh, Assistant Division Chief, Administration and Disbursements Division, State Controller's Office

Jennifer Urban, Chief, Budgets and Accounting, State Controller's Office

An-Vi Ching, Budget Officer, State Controller's Office

			FY 2017-18														
	Authorized	Via BCP	Adjus	tments	Total Au	thorized	Actual Expenditures	Savings	Authoriz	ed Via BCP	Adjus	tments	Total A	uthorized	Actual Ex	penditures	Savings
	PYs	Amts	PYs	Amts	PYs	Amts	PYs Amts	Amts	PYs	Amts	PYs	Amts	PYs	Amts	PYs	Amts	Amts
CSPS One-Time Project Positions																	
Actual/Authorized Positions	4.0		0.0		4.0		4.3		19.0		0.0		19.0		15.8		
CSPS One-Time IT Project Costs																	
Staff (Salaries & Benefits) Hardware Purchase		538,000 0		12,000 0		550,000 0	582,548 0	(32,548) 0		1,837,000 0		(54,000) 0		1,783,000 0		1,958,452 0	(175,452) 0
Software Purchase/License		0		0		5 000	0	0		0		(0.000)		0		0	0
Telecommunications Contract Services		5,000 1,808,000		0		5,000 1,808,000	1,663 448,000	3,337 1,360,000		16,000 2,345,000		(3,000) (356,000)		13,000 1,989,000		11,845 1,973,816	1,155 15,184
Legal		1,808,000		0		1,808,000	448,000	1,360,000		2,345,000		(356,000)		1,989,000		1,973,816	15,184
Non-Legal		1,808,000		0		1,808,000	448,000	1,360,000		2,345,000		(356,000)		1,989,000		1,973,816	15,184
Data Center Services		0		(2,440)		(2,440)	0	(2,440)		2,040,000		(000,000)		0		0	0,104
Agency Facilities		972,000		3,000		975,000	302,622	672,378		1,118,000		(69,000)		1,049,000		160,167	888,833
Other OE&E		26,000		2,000		28,000	117,571	(89,571)		485,000		514,000		999,000		436,211	562,789
Total One-time IT Costs	;	3,349,000		14,560		3,363,560	1,452,405	1,911,155		5,801,000		32,000		5,833,000		4,540,491	1,292,509
CSPS Continuing IT Project Costs																	
Staff (Salaries & Benefits) Hardware Lease/Maintenance Software Maintenance/Licenses Telecommunications		0 0 0		0 0 0		0 0 0	0 0 0	0		0 0 0		0 0 0		0 0 0		0	0 0 0
Contract Services		0		0		0	0	0		0		0		0		0	0
Legal Non-Legal		0		0		0	0	0		0		0		0		0	0
Data Center Services		0		0		0	0	0		0		0		0		0	0
Agency Facilities		0		0		0	0	0		0		0		0		0	0
Other		0		0		0	0	0		0		0		0		0	0
Total Continuing IT Costs		0		0		0	0	0		0		0		0		0	0
Total CSPS Project Costs	:	3,349,000		14,560		3,363,560	1,452,405	1,911,155		5,801,000		32,000		5,833,000		4,540,491	1,292,509
Project Funding																	
General Fund		1,355,000		14,000		1,369,000	834,822	534,178		2,753,000		50,000		2,803,000		2,621,624	181,376
Special Funds		1,022,000		(2,440)		1,019,560	617,583	401,977		2,076,000		(21,000)		2,055,000		1,918,867	136,133
Reimbursements		972,000		3,000		975,000	0	975,000		972,000		3,000		975,000		0	975,000
Total Funding		3,349,000		14.560		3.363.560	1,452,405	1,911,155	†	5.801.000		32.000		5.833.000		4,540,491	1,292,509

Notes:

¹ Adjustments include reduction of \$83.2M for Solution Integrator which was approved for partial reappropriation to FY 2024-25.

² Expenditures updated to reflect disencumbrance of contract (Non-Legal) funds.

³ Adjustments include reduction of \$28.5M for DART services that was never fully appropriated due to delays with Stage 4 approval.

⁴ Expenditures updated to reflect disencumbrance of contract (Non-Legal and Training) funds.

⁵ Adjustments include movement of SI \$10.4M funding to align with expenditures and various budget adjustments due to salary increases, retirement adjustments, etc.

⁶ Totals include full project costs to date (2016-17 through 2024-25).

					FY 2018-1	9				FY 2019-20								
	Authorized Via	BCP	Adjustmer	ts	Total Au	thorized	Actual Ex	penditures	Savings	Authorize	ed Via BCP	Adjus	tments	Total A	uthorized	Actual Expenditures		Savings
	PYs Ar	mts	PYs A	mts	PYs	Amts	PYs	Amts	Amts	PYs	Amts	PYs	Amts	PYs	Amts	PYs	Amts	Amts
CSPS One-Time Project Positions																		
Actual/Authorized Positions	24.0		-5.0		19.0		16.0			23.0		-5.0		18.0		16.6		
CSPS One-Time IT Project Costs																		
Staff (Salaries & Benefits) Hardware Purchase	1,648	3,000	(60	6,000) 0		1,042,000 0		452,938 0	589,062 0		699,000 0		(604,000) 0		95,000 0		106,638 0	(11,638) 0
Software Purchase/License		0		0		0		0	0		75,000		0		75,000		58,315	16,685
Telecommunications		4,000	(5,000)		9,000		6,000	3,000		7,000		(6,000)		1,000		0	1,000
Contract Services	1,075	5,000		0		1,075,000		1,025,456	49,544		3,520,000		30,000		3,550,000		3,520,000	30,000
Legal Non-Legal	1,075	0		0		1,075,000		1,025,456	49,544		3,520,000		30,000		3,550,000		3,520,000	30,000
Data Center Services	1,075	0,000		0		1,075,000		1,025,456	49,544		3,520,000		30,000		3,550,000		3,520,000	30,000
Agency Facilities		ñ		0		0		ő	0		0		0		0		0	0
Other OE&E	122	2.000	(5	4.000)		68.000		682.182	(614,182)		223.000		(35,000)		188.000		99.127	88,873
Total One-time IT Costs	2.859			5.000)		2.194.000		2.166.576	27.425		4.524.000		(615.000)		3.909.000		3.784.080	124.920
CSPS Continuing IT Project Costs	_,,,,,,	.,		-,,		-,	 	_,,					(0.0,000)				01.0.1000	
Staff (Salaries & Benefits) Hardware Lease/Maintenance	1,446	6,000 0		0		1,446,000		1,470,900 0	(24,900)		2,337,000		(107,000) 0		2,230,000		2,022,865	207,135
Software Maintenance/Licenses Telecommunications	10	0,000		0		10.000		3,035	6,965		8,000 17,000		(9,000)		8,000 8,000		8,122 7.560	(122) 440
Contract Services	10	0,000		0		10,000		3,033	0,903		17,000		(9,000)		0,000		7,300	440
Legal Non-Legal		0		0		0		0	0		0		0		0		0	0
Data Center Services		0		0		0		0	0		0		0		0		0	0
Agency Facilities		5,000		0		245,000		149,337	95,663		245,000		(109,000)		136,000		142,867	(6,867)
Other	79	9,000		0		79,000	.	70,090	8,910		141,000		446,000		587,000		814,114	(227,114)
Total Continuing IT Costs	1,780	0,000		0		1,780,000		1,693,362	86,638		2,748,000		221,000		2,969,000		2,995,528	(26,528)
Total CSPS Project Costs	4,639	9,000	(66	5,000)		3,974,000		3,859,938	114,063		7,272,000		(394,000)		6,878,000		6,779,608	98,392
Project Funding																		
General Fund	4,639	9,000	(66	5,000)		3,974,000		3,859,938	114,062		6,201,950		(394,000)		5,807,950		5,855,178	(47,228)
Special Funds		0	,	o´		0		0	0		1,070,050				1,070,050		924.430	145,620
Reimbursements		ō		0		0		0	0		0		0		0		0	0
Total Funding	4.639	0.000	(66	5.000)		3,974,000	······	3,859,938	114.062	t	7.272.000		(394,000)		6.878.000		6,779,608	98,392

		FY 2020-21										FY 2021-22							
	Authorized Via BCP		Adjust			uthorized	Actual Expe		Savings	Authorized Via BCP		Adjustments			uthorized		penditures	Savings	
	PYs	Amts	PYs	Amts	PYs	Amts	PYs	Amts	Amts	PYs	Amts	PYs	Amts	PYs	Amts	PYs	Amts	Amts	
CSPS One-Time Project Positions																			
Actual/Authorized Positions	25.0		0.0		25.0		20.4			45.5		0.0		45.5		31.0			
CSPS One-Time IT Project Costs																			
Staff (Salaries & Benefits)	1	129,000		0		129,000		115,777	13,223		128,000		0		128,000		127,891	109	
Hardware Purchase		0		0		0		34,390	(34,390)		0		0		0		0	0	
Software Purchase/License	1	135,000		0		135,000		73,997	61,003		269,000		0		269,000		243,598	25,402	
Telecommunications		1,000		0		1,000		0	1,000		0		0		0		0	0	
Contract Services	4,3	386,000		0		4,386,000	4	4,340,143	45,857		8,953,000		0		8,953,000		3,867,273	5,085,727	
Legal Non-Legal	4.2	386,000		0		4,386,000		1,340,143	45,857		8,953,000		0		8,953,000		3,867,273	5,085,727	
Data Center Services	4,3	000,000		0		4,386,000	-	1,340,143	45,857		8,953,000		0		8,953,000		3,867,273	5,085,727	
Agency Facilities		0		0		0		0	0		0		0		0		0	J 0	
Other OE&E	6	377.000		0		677.000		451,039	225,961		1.041.000		0		1.041.000		560.450	480.550	
Total One-time IT Costs		328,000				5,328,000		5,015,346	312.654		10,391,000		0		10.391.000		4,799,212	5,591,788	
CSPS Continuing IT Project Costs	5,5	,20,000				3,320,000		3,013,340	312,034		10,551,000				10,551,000		7,733,212	3,331,700	
Staff (Salaries & Benefits)	24	151,000		175.000		2,626,000		2,282,081	343,919		4,591,000		411.000		5,002,000		3,583,137	1,418,863	
Hardware Lease/Maintenance	_,.	0 .,000		0		0	-	0	0.0,0.0		0		0		0,002,000		0,000,107	0	
Software Maintenance/Licenses		9.000		Ō		9,000		7.970	1.030		186,000		Ō		186,000		108,736	77,264	
Telecommunications		18,000		0		18,000		9,198	8,802		36,000		0		36,000		9,923	26,077	
Contract Services		0		0		0		0	. 0		0		0		0		0	0	
Legal		0		0		0		0	0		0		0		0		0	0	
Non-Legal		0		0		0		0	0		0		0		0		0	0	
Data Center Services		0		0		0		0	0		0		0		0		0	0	
Agency Facilities		266,000		0		266,000		266,000	0		252,000		118,000		370,000		363,000	7,000	
Other	······	149,000		62,000		1,211,000		895,248	315,753		1,831,000		(21,000)		1,810,000		2,147,276	(337,276)	
Total Continuing IT Costs	3,8	393,000		237,000		4,130,000		3,460,497	669,504		6,896,000		508,000		7,404,000		6,212,072	1,191,928	
Total CSPS Project Costs	9,2	221,000		237,000		9,458,000		3,475,843	982,157		17,287,000		508,000		17,795,000		11,011,284	6,783,716	
Project Funding																			
General Fund	5,2	257,000		135,090		5,392,090	4	4,419,328	972,762		10,772,930		289,560		11,062,490		6,106,502	4,955,988	
Special Funds	· ·	64,000		101,910		4,065,910		4,056,515	9,395		6,514,070		218,440		6,732,510		4,904,782	1,827,728	
Reimbursements	0,0	0		0		0		0	0		0		0		0		0	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	
Total Funding	9,2	221,000		237,000		9,458,000	{	3,475,843	982,157		17,287,000		508,000		17,795,000		11,011,284	6,783,716	

					FY 2022-	23								FY 2023-2	24				
	Authoriz	ed Via BCP	Adjus	tments ¹	Total A	Authorized	Actual Ex	enditures ²	Savings	Authoriz	ed Via BCP	Adjus	stments ³	Total A	uthorized	Actual Ex	penditures ⁴	Savings	
	PYs	Amts	PYs	Amts	PYs	Amts	PYs	Amts	Amts	PYs	Amts	PYs	Amts	PYs	Amts	PYs	Amts	Amts	
CSPS One-Time Project Positions																			
Actual/Authorized Positions	94.5		0.0		94.5		49.3			104.5		0.0		104.5		73.8			
CSPS One-Time IT Project Costs																			
Staff (Salaries & Benefits)		435,000		0		435,000		254,573	180,427		435,000		0		435,000		615,047	(180,047)	
Hardware Purchase Software Purchase/License		99,000		(02.250.000)		99,000		99,266	(266)		71,000		(02.250.000)		71,000		179,375	(108,375)	
Telecommunications		83,742,000		(83,250,000)		492,000		271,105	220,895		83,753,000		(83,250,000)		503,000		315,906	187,094	
Contract Services		9,008,000		0		9,008,000		4,554,352	4,453,648		45,158,000		(28,500,000)		16,658,000		12,641,960	4,016,040	
Legal		0,000,000		0		0,000,000		0	0		40,100,000		(20,000,000)		0		0	0 10,040	
Non-Legal		9,008,000		Ö		9,008,000		4,554,352	4,453,648		45,158,000		(28,500,000)		16,658,000		12,641,960	4,016,040	
Data Center Services		0		0		0		0	0		866,000		0		866,000		1,305,941	(439,941)	
Agency Facilities		0		0		0		0	0		0		0		0		0	0	
Other OE&E		317,000		0		317,000		568,717	(251,717)	 	0		0	<u></u>	0	<u> </u>	90,050	(90,050)	
Total One-time IT Costs		93,601,000		(83,250,000)		10,351,000		5,748,013	4,602,987	l	130,283,000		(111,750,000)		18,533,000		15,148,279	3,384,721	
CSPS Continuing IT Project Costs																			
Staff (Salaries & Benefits)		13,720,000		734,000		14,454,000		7,591,285	6,862,715		15,330,000		1,354,000		16,684,000		12,296,259	4,387,741	
Hardware Lease/Maintenance		0		0		0		0	0		0		0		0		0	0	
Software Maintenance/Licenses Telecommunications		491,000 95,000		0		491,000 95.000		179,832 16,952	311,168 78.048		1,150,000 105,000		0		1,150,000 105,000		94,560 8,995	1,055,440 96,005	
Contract Services		95,000		0		95,000		10,932	70,048		103,000		0		105,000		118	(118)	
Legal		0		0		0		ő	0		0		0		0		0	(110)	
Non-Legal		Ō		Ō		Ō		Ō	0		Ö		0		Ō		118	(118)	
Data Center Services		0		0		0		5,697	(5,697)		0		0		0		35,379	(35,379)	
Agency Facilities		350,000		118,000		468,000		112,807	355,193		308,000		118,000		426,000		210,062	215,938	
Other		681,000		(21,000)		660,000	.	1,140,209	(480,209)		790,000		(172,000)		618,000		315,060	302,940	
Total Continuing IT Costs		15,337,000		831,000		16,168,000		9,046,782	7,121,218		17,683,000		1,300,000		18,983,000		12,960,433	6,022,567	
Total CSPS Project Costs		108,938,000		(82,419,000)		26,519,000		14,794,795	11,724,205		147,966,000		(110,450,000)		37,516,000		28,108,712	9,407,288	
	-		4					*********						1			*****		
Project Funding																			
General Fund		108,938,000		(82,419,000)		26,519,000		14,794,795	11,724,205		136,266,000		(110,450,000)		25,816,000		28,108,712	(2,292,712)	
Special Funds		0		0		0		0	0		11,700,000		0		11,700,000		0	11,700,000	
Reimbursements		0		0		0		0	0		0		0		0		0	0	
Total Funding		108,938,000		(82,419,000)		26,519,000		14,794,795	11,724,205		147,966,000		(110,450,000)		37,516,000		28,108,712	9,407,288	

			FY 2024-25			FULL PROJECT TOTAL ⁶								
	Authorized Via BCP	Adjustments ⁵	Total Authorized	Actual Expenditures	Savings	Authorized Via BCP	Adjustments	Total Authorized	Actual Expenditures	Savings				
	PYs Amts	PYs Amts	PYs Amts	PYs Amts	Amts	PYs Amts	PYs Amts	PYs Amts	PYs Amts	Amts				
CSPS One-Time Project Positions														
Actual/Authorized Positions	105.0	0.0	105.0	86.0		105.0		105.0	86.0					
CSPS One-Time IT Project Costs		_												
Staff (Salaries & Benefits) Hardware Purchase	372,000 0	0	372,000 0	548,701 13,292	(176,701) (13,292)	6,221,000 170,000	(1,252,000) 0	4,969,000 170,000	4,762,565 326,323	206,435 (156,323)				
Software Purchase/License Telecommunications	11,483,000	(10,406,000)	1,077,000	2,581,866	(1,504,866) 0	179,457,000 43.000	(176,906,000) (14,000)	2,551,000 29,000	3,544,787 19.508	(993,787 9.492				
Contract Services	3,150,000	10,406,000	13,556,000	13,593,970	(37,970)	79,403,000	(18,420,000)	60,983,000	45,964,970	15,018,030				
Legal	0	0	0	0	0	0	0	0	0	0				
Non-Legal	3,150,000	10,406,000	13,556,000	13,593,970	(37,970)	79,403,000	(18,420,000)	60,983,000	45,964,970	15,018,030				
Data Center Services	866,000	0	866,000	1,104,099	(238,099)	1,732,000	(2,440)	1,729,560	2,410,040	(680,480)				
Agency Facilities Other OE&E	0	0	0	74.655	(74,655)	2,090,000 2.891.000	(66,000) 427.000	2,024,000 3.318.000	462,789 3.080.001	1,561,211 237,999				
Total One-time IT Costs	15.871.000	0	15.871.000	17,916,583	(2.045.583)	272.007.000	(196,233,440)	75,773,560	60,570,984	15,202,576				
CSPS Continuing IT Project Costs	13,871,000		10,071,000	17,910,000	(2,043,363)	272,007,000	(190,233,440)	75,775,560	00,070,984	13,202,376				
Staff (Salaries & Benefits)	15,437,000	1,353,000	16,790,000	14,786,409	2,003,591	55,312,000	3,920,000	59,232,000	44,032,936	15,199,064				
Hardware Lease/Maintenance Software Maintenance/Licenses Telecommunications Contract Services	1,152,000 105,000	0	1,152,000 105,000	181,207 4,179 12,043	970,794 100,821 (12,043)	2,996,000 386,000	(9,000)	2,996,000 377,000	580,426 59,842 12,161	2,415,574 317,158 (12,161)				
Legal	0	0	0	12,043	(12,043)	0	0	0	0	(12,101)				
Non-Legal	0	0	Ō	12,043	(12,043)	0	Ō	0	12,161	(12,161)				
Data Center Services	0	0	0	26,921	(26,921)	0	0	0	67,997	(67,997)				
Agency Facilities	245,000	118,000	363,000	317,474	45,526	1,911,000	363,000	2,274,000	1,561,547	712,453				
Other	629,000	(172,000)	457,000	95,840	361,160	5,300,000	122,000	5,422,000	5,477,837	(55,837)				
Total Continuing IT Costs	17,568,000	1,299,000	18,867,000	15,424,072	3,442,928	65,905,000	4,396,000	70,301,000	51,792,745	18,508,255				
Total CSPS Project Costs	33,439,000	1,299,000	34,738,000	33,340,655	1,397,345	337,912,000	(191,837,440)	146,074,560	112,363,730	33,710,830				
Project Funding									I					
General Fund	32,280,000	1,299,000	33,579,000	32,181,655	1,397,345	308.462.880	(192,140,350)	116,322,530	98,782,553	17,539,977				
Special Funds	1.159.000	1,299,000	1,159,000	1,159,000	1,587,545	27,505,120	(192,140,330)	27,802,030	13,581,177	14,220,853				
	1,159,000	0	1,159,000	1,159,000	0		·		13,381,177					
Reimbursements	0 400 000	4 000 000	04.700.000	0 040 055	4 007 045	1,944,000	6,000	1,950,000	140,000,700	1,950,000				
Total Funding	33,439,000	1,299,000	34,738,000	33,340,655	1,397,345	337,912,000	(191,837,440)	146,074,560	112,363,730	33,710,830				